
Project #: 159 Date: 10/21/05

PROJECT STATUS
Check the appropriate box:

Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended

Project work is complete

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1 Environmental

Prior to 2000-01 2003-04
2 Plans, 

Specifications & 
Estimates 2001-02 2004-05

3 Right of Way 
Acquisition 2003-04 2004-05

4 Construction
2005-06 2008-09

4 Procurement

Does this information reflect a change in the currently approved project schedule? NO
        If yes, explain the reason(s) for change in the box below:

Traffic Congestion Relief Program
October 2005 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

CLOSE - OUT PROCESS (only if Project work is complete)  N/A

PROJECT SCOPE

Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCHEDULE

N/A



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current 
Approved 

Allocation(s) by 
Phase

Expenditures 
Reimbursed 
as of 9/30/05

Remaining 
Expenditures 

FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10
Beyond       

FY 2009-10 Total
1 Environmental 

-$                   -$                -$                -$                -$                -$                -$                -$                -$               
2 Plans, 

Specifications & 
Estimates -$                   -$                -$                -$                -$                -$                -$                -$                -$               

3 Right of Way 
Acquisition -$                   -$                -$                -$                -$                -$                -$                -$                -$               

4 Construction
6,000$               -$                1,000$            2,500$            2,000$            500$               -$                -$                6,000$           

4 Procurement
-$                   -$                -$                -$                -$                -$                -$                -$                -$               

6,000$               -$                1,000$            2,500$            2,000$            500$               -$                -$                6,000$           

LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06

Phase Scope

Current 
Approved 

Allocation(s) by 
Phase

Month Funds 
Lapse

1 Environmental 
-$                   

2 Plans, 
Specifications & 
Estimates -$                   

3 Right of Way 
Acquisition -$                   

4 Construction

4 Procurement
-$                   

APPROVED LONP(S)

Phase Scope

Approved 
LONP Amount 

by Phase

Expenditures 
Made by Local 
Agency as of 

9/30/05

Remaining 
Expenditures  
to be Made by 
Local Agency 
in FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10

Beyond       
FY 2009-10 Total

Estimated FY 
When LONP 

Reimbursement 
will be Requested

1 Environmental
-$                   -$                -$                -$                -$                -$                -$                -$                -$               

2 Plans, 
Specifications & 
Estimates -$                   -$                -$                -$                -$                -$                -$                -$                -$               

3 Right of Way 
Acquisition -$                   -$                -$                -$                -$                -$                -$                -$                -$               

4 Construction
-$                   -$                -$                -$                -$                -$                -$                -$                -$               

4 Procurement
-$                   -$                -$                -$                -$                -$                -$                -$                -$               
-$                   -$                -$                -$                -$                -$                -$                -$                -$               

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) 
Not Yet 

Approved by 
Phase

Estimated FY 
When 

Allocation will 
be Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10

Beyond       
FY 2009-10 Total

1 Environmental
-$                   -$                -$                -$                -$                -$                -$                

2 Plans, 
Specifications & 
Estimates -$                   -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                   -$                -$                -$                -$                -$                -$                

4 Construction
-$                   -$                -$                -$                -$                -$                -$                

4 Procurement
-$                   -$                -$                -$                -$                -$                -$                
-$                   -$                -$                -$                -$                -$                -$                

Estimated Remaining Cashflow Need

PROJECT CASHFLOW
Indicate amount in $1,000s

The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.                                                                                                                                                 
Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.

Estimated Expenditure of Local Funds

Estimated Cashflow Need



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed -$                -$                -$                6,000$            6,000$            
Proposed -$                -$                -$                -$                -$                
Committed 5,406$            8,808$            3,964$            42,329$          60,507$          
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                12,360$          12,360$          
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                12,525$          12,525$          
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                1,338$            1,338$            
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                1,600$            1,600$            
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed 5,406$            8,808$            3,964$            76,152$          94,330$          
Proposed -$                -$                -$                -$                -$                

Does this information reflect a change in the currently approved project funding plan? YES
        If yes, explain the reason(s) for change in the box below:

TEA

Totals

Federal

Measure M Local

State

Federal

PROJECT FUNDING PLAN
Indicate amount in $1,000s

CMAQ

STIP-RIP

STIP-IIP

TCRP State

State

In order to expedite the delivery of the Sonoma mainline HOV, the  improvements on College Avenue and 6th Street as 
well as the follow-up Landscaping project from Route 12 to Steele Lane were split into a separate projects and the split 
was approved in the  July 2005 CTC meeting.  The project funding plan above reflects the funding approved for the 
Sonoma 101 mainline HOV from Route 12 to Steele Lane and the Steele Lane interchange modifications project.


